

Project Planning Phase

Project Planning Template (Milestones and Activities)

Date	01/10/2026
Team ID	SWTID-2026-2467
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Milestone Activity Backlog

The activities are grouped by milestone. Dates, estimates, priorities, and owners can be added during planning.

Milestone	Workstream	Activity	Activity Description	Story Points	Priority	Team Members
Milestone 1	Use Case and Setup	Activity 1	Business Use Case	1	High	Abinaya.P
Milestone 1	Use Case and Setup	Activity 2	Creation of New Update Set	1	High	Abinaya.P
Milestone 1	Use Case and Setup	Activity 3	Navigation steps in Picture View	2	Medium	Manimekalai.B
Milestone 2	Ticket Data Model	Activity 1	Creation of Custom Table to Store Ticket Records	3	High	Abinaya.P
Milestone 2	Ticket Data Model	Activity 2	Field Creation and Data Type Configuration	3	High	Bhavasruthi Prakash
Milestone 2	Ticket Data Model	Activity 3	Implementing Dependency Between Category and Subcategory Choice Fields	5	Medium	Manimekalai.B
Milestone 3	Automation	Activity 1	Auto Classification using Flow design	8	High	Abishag Renia
Milestone 4	Testing	Activity 1	Test Scenario 1	2	High	Keerthi Lakshmi.R
Milestone 4	Testing	Activity 2	Test Scenario 2	2	Medium	Keerthi Lakshmi.R
Milestone 4	Testing	Activity 3	Test Scenario 3	2	Low	Keerthi Lakshmi.R
Milestone 5	Completion	Activity 1	Make Update set to Complete State	1	High	Manimekalai.B

Milestone Schedule and Progress Tracker

Milestone	Total Story Points	Duration	Planned Start Date	Planned End Date	Story Points Completed	Actual Release Date
Milestone 1	4	0.5 Days	29-Sep-2026	29-Sep-2026	4	28-Sep-2026
Milestone 2	11	0.5 Days	29-Sep-2026	29-Sep-2026	11	28-Sep-2026
Milestone 3	8	0.5 Days	30-Sep-2026	30-Sep-2026	8	28-Sep-2026
Milestone 4	6	0.5 Days	30-Sep-2026	30-Sep-2026	6	28-Sep-2026
Milestone 5	1	0.5 Days	30-Sep-2026	30-Sep-2026	1	28-Sep-2026
Total	30	2 Days	29-Sep-2026	30-Sep-2026	30	28-Sep-2026

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$