

Planning Logic

Planning is organized using Sprints, Epics, User Stories and Story Points, following the supplied reference structure and adapted to the Auto Ticket Classification using Flow Designer project.

A Sprint – A fixed period or duration in which a team works to complete a set of tasks.

An Epic – A large project area broken down into smaller user stories that can be completed within sprints.

A Story – A small task that is part of an Epic.

A Story Point – A number representing the relative effort required to complete a story.

Story Point Scale: 1 – Very Easy | 2 – Normal | 3 – Moderate | 5 – Difficult

Sprint 1

Incident Workflow Setup (Epic 1)

Create Incident Workflow Table (USN1) 3

Configure Incident Workflow Form (USN2) 3

Configure Access Controls (USN3) 2

Category & Subcategory Configuration (Epic 2)

Create Category Values (USN4) 2

Create Subcategory Values (USN5) 2

Configure Subcategory Dependency on Category (USN6) 3

Total Story Points in Sprint 1 = 15

Sprint 2

Auto Classification Flow (Epic 3)

Create Flow Designer Trigger (USN7) 2

Configure Classification Conditions (USN8) 3

Configure Update Record Actions (USN9) 3

Testing & Deployment (Epic 4)

Execute Functional and UAT Scenarios (USN10) 3

Validate Classification Mappings (USN11) 2

Complete Update Set and Project Submission (USN12) 2

Total Story Points in Sprint 2 = 15

Total Story Points

Sprint 1 = 15

Sprint 2 = 15

Total Story Points = 30

No. of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = $30 / 2 = 15$ Story Points per Sprint